GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Department – Close the contract for the work of "Construction of HLB across river Kundu in Km 16/4-8 and improvements to road from km 14/0 to 16/8 of Lingapuram – Peddaguruvaluru road in Kadapa District–And approve the working estimate in Part- A (Work Completed) and part-B (Work to be done), soon after completion of land acquisition –Permission – Accorded -Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS-III) DEPARTMENT

G.O.RT.No. 705 Dated: 29-12-2016

Read:-

1) G.O Rt.. No. 235, TR&B(R-IV) Deptt., dated 13-2-2009
2) From the ENC (R&B) Admn & SR, A.P., Lr. No. 09/ PLAN/ ENC(R)/ EE(TEC) / DEEVII/ AEE1/2010-11,Dt.17-08-2016.

&&&&&

ORDER:-

In the circumstances reported by the Engineer-in-Chief (R&B) Admn.,& SR, A.P., in the reference read above, Government, decide and, hereby accord permission for (i) Closure of contract with M/S SRK Constructions for the work of "Construction of HLB across river Kundu in Km 16/4-8 and improvements to road from km 14/0 to 16/8 of Lingapuram – Peddaguruvaluru road in Kadapa District on mutual consent basis subject to obtaining an undertaking from the agency that they will not put forth any further claims and that the accounts shall be settled without any liability to the Government, and; (ii) Revised Administrative Sanction for Rs.898.00 Lakhs as against the original Administrative Sanction for Rs.850.00 Lakhs sanctioned vide G.O. 1st read above, for the work of " Construction of HLB across river Kundu in km 16/4-8 and Improvements to road from km 14/0 to 16/8 of Lingapuram- Peddaguruvaluru road in Kadapa District" i. e Part- A (Work Completed for Rs.764.10 Lakhs) and part-B (Work to be done for Rs.133.90 Lakhs), soon after completion of land acquisition under the Head of Account " 5054- 04 – MH.800 - GH.11-SDP - SH (07) Major District Roads -530/ 531 O.E".

2. The Engineer-in-Chief (R&B) Admn., & SR, A.P., shall take further action accordingly

3. This order issues with the concurrence of Finance (FMU.TR&B) Deptt., vide their U.O.No .17023/430/FMU-TR&B/2016,dt.31-10-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B) Admn & SR, Ibrahimpatnam, Vijayawada, A.P.,
Copy to:The Finance (FMU.TR&B) Department.
The Director of Treasuries & Accounts, A.P., Amaravati
The Accountant General, A.P., Amaravati
The Director of Works & Accounts,A.P., Amaravati
The P.A.O., Amaravati/ APAO YSR District.
The D.T.O., YSR District.
The Superintending Engineer (R&B, YSR District.
The P.S. to Minister for T,R&B.

The P.S. to Spl. C.S., to Govt./Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER